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July 20, 2001 

Federal Express 
Muthu S. Sundram, Esq. 
Assistant Regional Cotmsel 
New Jersey Superfund Branch 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 

Re: Comell-Dubilier Electronics Site, South Plainfield, New Jersey 
Proposed Schedule for the On-site Building and Soils Operable Unit Feasiblity Study 

Dear Mr. Sundram: 

As you discussed with Michael Last, Esq., ENVIRON recently provided Peter Mannino of 
USEPA with a draft schedule for the Feasibility Study for on-site soils and buildings at the 
above-referenced site. I have enclosed for your reference a copy of this schedule. 

The enclosed schedule was prepared to ensure that the collaboration between USEPA and the 
Hamilton Industrial Park Group (HIPG) on the Feasibility Study will result in a productive and 
timely work product. With this goal in mind, the schedule reflects the working group process 
involviog USEPA and its contractor, Foster-Wheeler Corporation (F-W), and the HIPG and its 
consultant, ENVIRON. In particular, the schedule presents recommended interim milestones for 
Working Group meetings to allow for timely input and resolution of questions or concems with 
Feasibility Study elements as they are developed, rather than waiting for final draft work 
products to be reviewed and commented on by the Working Group participants and outside 
parties (e.g., NJDEP). It is anticipated that to reduce USEPA's budget pressures, these meetings 
can be held at F-W's offices. Further, a determination regarding the need for any of the 
scheduled meetiugs can be made by USEPA and HIPG in consultation with each other (i.e., if 
there are no significant issues to be discussed, then the meeting would be eliminated fi-om the 
schedule). 

Please call me at (609) 243-9859 if you should have any questions regarding the information 
presented in the enclosed schedule. 

Mark Nielsen, P.E. 
Manager _ ^ .— «» f r~ n RECBVEU 
C;\MyDocuments\5840f lO.doc ^ . 

Enclosure " J U L 2 4 2001 

cc: M. Conyngham, Esq., Foley Hoag, LLP 
M. Last, Esq.. Rackemann. Sawyer & Brewster ' 
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July 2,2001 

Federal Express 

Mr. Peter Mannino 
Project Manager 
United States Environmental Protection Agency, Region 2 
290 Broadway, 19* Floor 
New York, New York 10007 

Re: Cornell Dubilier Superfiind SitC/^amilton Industrial Park, South Plainfield, New Jersey 
FS Working Group 

Dear Mr. Mannino: 

Consistent with our discussions, I am enclosing a draft schedule for the Feasibility Study, which 
incorporates the working group process involving USEPA and its contractor, Foster-Wheeler 
Corporation (F-W), and the Hamilton Industrial Park Group (HIPG) and its consultant, 
ENVIRON International Corporation (ENVIRON). We have developed this schedule to ensure 
that we have agreement on the process for the FS Working Group, so that the working group 
effort results in a productive and timely work product consistent with our joint commitments to 
the community. 

In developing this schedule, I have maintained (a) the primary deliverable milestone for the 
Feasibility Study as it is defined on Table 4-1 of the March 2000 Final Work Plan for Remedial 
Investigation/Feasibility Study (i.e., submission of the draft FS Report 90 days after the Final RI 
Report submittal) and (b) the timeframes for completing the Remedial Altematives Technical 
Memorandum and the Remedial Altematives Evaluation Memorandum. Note that the schedule 
does not match the exact milestones for the submittal of the two draft memoranda, since it is not 
possible to honor these milestones and also meet the primary deliverable milestone for the draft 
FS Report (i.e., with USEPA review times the total timefi-ame for these memoranda exceeds 90 
days). In addition, this schedule reflects our current plan to conduct the initial FS Working 
Group meeting on July 12,2001. Finally, I have shown separately those activities that USEPA, 
F-W and the HIPG would be performing as part of the FS Working Group, as well as 
recommended interim milestones for FS Working Group meetings. These meetings are 
scheduled so as to be optimally efficient and effective. 

In preparation for our meeting on July 12,2001 to discuss the screening of potentially applicable 
remedial technologies identified by USEPA/F-W and HIPG, I wanted to reiterate our prior 
comments on the Data Evaluation Report that pertain to our ability to fully assess the 
practicability of identified altemative technologies. Specifically, we believe that the following 
information is important to the remedial technology evaluation: 
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Mr. Peter Mannino -2- July 2,2001 

• Information on the nature of the fill material/debris encountered during the soil boring 
and test pit excavation activities. It is expected that this additional information would be 
available in the form of detailed written descriptions, field logs and/or photographs. 

• Information on the layout of the underground utilities present on the site (e.g., based on 
discussions with Elizabethtown Water Company in 1999, HIPG understands that a 36-
inch water main transects the site, although accurate mapping of the location of this pipe 
is not available). 

Please call me if you would like to discuss the enclosed schedule prior to our July 12, 2001 
meeting. 

Sincerely, 

J. Mark Nielsen, P.E. 
Manager 

5840f 09.doc 

cc: M. Conyngham, Esq. 
M. Last, Esq. 
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CORNELL-DUBILIER SUPERFUND SITE 
HAMILTON INDUSTRIAL PARK REDEVELOPMENT PROJECT 

South Plainfield, New Jersey 
T M IE "T«^ (Novambaf 
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EPA Task 07 & 09 • BRA & Rl Reports 

BRA Working Group Conference Call 

Development of BRA & Preparation of Rl Report 

Draft RI/BRA Report Issued for review 

HIPG Review of RUBRA Report 

USEPA Rewew of RI/BRA 

F-W Prepares Final RireRA 

Final Baseline Risk Assessment Issued 

Final Rl Report Issued 

EPA Task 10 • Remedial Altemative Screening 

Literature Search/TrealatMlity Study Memo Issued <7) 

HIPG Review of Literature SearcVTreafaMfffy Memeo 

FS Working Group Meeting 

HIPG Input to Altemathra Screening 

HtPG Input to RAOs 

FS Working Group Meeting 

F-W.Prepares Draft Altemative Screening Tech Memo 

HIPG Review of Draft Attemativa Screening Te(^ Memo 

FS Working Group Meeting 

USEPA Review of Draft AltemaHve Screening Tech Memo 

FS Working Group Meeting 

F-W Prepares Final Altematives Screeninig Tech Memo 

Fina) AttemaUve Screening Tech Memo Issued 

EPA Task 11 - Remedial Altemative Evaluation 

HIPG Input to Remedial AltemaOve Eval Memo 

FS Working Group Meeting 

F-W rvepares Draft Altemative EvaluaSon Memo 

HIPG Review of Draft Alternative Eval Memo 

FS Working Group Meeting 

USEPA Review of Draft Altemative Evaluafion Memo 

FS Working Group Meeting 

F-W Prepares Final AltemaliVB EvahiaBon Memo 

Final Altemative Evaluation Memo Issued 

EPA Task 12-FS Report 

. (vrarfiplan spadfied delivery date 90 days (Mow^na flna' Rt Report) 

F-W Prepares Draft FS Report 
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FS Working Group Meeting 

^ USEPA Review of Draft FS 

FS Working Group Meeting 
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Final FS Report Issued 
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